App F IX—4

Previous References
Cm W. 52 21

(1955 Sl
Cm

File No 36 55
Serial Nos 3, 4

CLASS 'B'

Later References
LH 156 CM 55)
LLH 13 CGL 58

MYSORE GOVERNMENT SECRETARIAT

Serial Nos 2

127
E

Notes pages 18
Correspondy 19
Cf B class —

Part B for Feb 1956 —

SUBJECT

Water Supply Scheme to Davangere city laying 16" Pipe line - from Harihar to --- Davangere

WD 0249—GPB—25 000—16 9 55

L 14b 56 - 59 15 2 56

The Municipal Comr Davangere
city Municipality (thro the Dist)
A G Shimoga
es
el

Sanction

Govt
14/4

2876/M1

From
The M1 Comm Davangere City Corp
HC 201/82-83-Dt 21.7.83

Forwd revised proposals Re
water supply Scheme to Davangere
City - laying 16" pipe line from
Harihar to Davangere —

Govt in their Order no L 213/85-18/01,
11-82-21 dated 10.3.83, while
sanctioning an estimate for Rs 1.60
lakhs towards water supply Scheme
to Davangere City have also sanctioned
the entire amount as a loan to the
M1 Comm Davangere, repayable
in 15 annual instalments carrying
interest at 5%/

2) Further Govt in their Order no L 151/83-80
/M1 121-82-62 Dt 18/22.3.83 have
included this Scheme under the —
National water supply and Sanitation
Schemes and allocated a loan of —
Rs 1.28 lakhs for 82-83 and —
Rs 3.85 lakhs for the year 1983-84

3) It was stated that an outlay of —
Rs 6,14,620/- has been incurred
so far

4) The M1 Comm has now forwarded

Hag "G"
(Number copy of the
90 as placed)
(Sketch as given
separately)

3876/IV 3207/IV

2. Hoskote Supply Scheme to Davangere City — Laying line from Hoskote to Davangere

a) Revised estimate for Rs 23 lakhs submitted requesting sanction to the revised estimate and to a further loan of Rs 7 lakhs in addition to the previous loan of Rs 15.40 lakhs

b) If approved the estimate will be scrutinised in the first instance and the remarks will also be called for

c) As the question of giving loan may perhaps be considered after the estimate duly scrutinised is received from the Chief Engineer

D 18/1

(Sub Regd I) 30/27-8 55-56 794

Office of the Chief Engineer of Mysore Bangalore

Memo No 132/55-56 dt

d) Forwarded and attention to the Chief Engineer's Office, for scrutiny of the estimate and remarks in the matter

Bangalore

dt

Dy

Dy Secretary to Govt
of Public Works Depts
Ms 18/8

B II

CE

Supdt N

Mail 26/8

Sri. B.L.C. Raju

pto

2876/M

WATER SUPPLY SCHEME TO DAVANGERE CITY - LAYING 16 PIPE LINE FROM HARIHAR TO DAVANGERE

U O No 13[illegible]/55-56 dated 18-8-55 from the Secretary to Government Edn & L S G Departments Bangalore

---



U O memo No 92034/GI dated 22-12-1965

Retransmitted -

The estimate is duly scrutinised for Rs 22 16 250/- (as scrutinised in this office) with the following observations

a) Lumpsum and non-schedule rates require data and details to be furnished and got approved by competent authority before execution of works

b) Rates provided for machinery and materials are retained with a note that only S P C approved rates should be paid

c) Cost for (a) providing Telephone Line from Pump House at Harihar to Davangere along with the raising main (b) providing and installing L T switch gear equipment including raising the motor and starters etc costs 25 000/- and 38 000/- respectively These two provisions are to be got verified by the Electrical Department As the work is being executed by this Department sanction to the estimate may kindly be communicated through the Public Works Department Secretariat for issuing technical sanction to the estimate also

All the connected enclosures accompany

(H Ananthachar)
Chief Engineer of Mysore

The Secretary to Government
Edn & L S Departments Bangalore

10) The estimate duly scrutinised for Rs 22 16 250/- for water Supply Scheme to Davangere City Municipality may be sanctioned A loan of Rs 2160 676250/- in addition to the previous loan of Rs 15 40 sanctioned in G O dated 10 3 53 may

2876/141

Water Supply Scheme to Devangere Cg —

4

perhaps see sanctions out of the provision of Rs 50 lakhs made in the State Budget for 1953-56 for water supply works

* page 165 of the Budget Estimates provision 50 00 000 /-

The observation made by the Chief Engineer will be incorporated in the chapt 50 after approval

11) After according approval to the above proposal the file of approval will be referred to the pro Secty for issue as stated by the Chief Engineer at para 9 (c) supra

For Orders

9/12

12) The cost of the revised estimate is Rs 22, 16, 250/- as against the original cost of Rs 15 40 lakhs, this has resulted in an excess of Rs 6, 75, 250 Administrative sanction may be given to the revised scheme and technical sanctions obtained ~~late~~ later on

13) As regards the amount required to meet the cost of the scheme consequent on revision, it is submitted that sanction has been accorded to grant a loan of Rs 15 40 lakhs while sanctioning the original scheme and a sum of Rs 5 13 lakhs has been provided under the National water supply & Sanitation scheme the total amount thus sanctioned so far

fly 5

fly 7

2076 / 3207 Water Supply Scheme — Davangere.

as the loan is Rs 2 0 53 lakhs the amount still required to meet the balance of the cost is Rs 1, 63, 250 only This amount ~~for~~ sanctioned as loan may be made available as loan during the current year Dr orders

14) The proposals in para 12 & 13 are for orders

Sd 30/12

16) The original estimate for water supply scheme to Davanagere City was for Rs 15 40 lakhs For this scheme Government of India have ordered that they would give Rs 5 13 lakhs as loan to implement this scheme

The contribution by the Government of India in this regard is not a material point for decision in this case What is required is sanction of a revised estimate for Rs 22,16,250/- The Chief Engineer has scrutinised the estimate for this amount The revised estimate may be sanctioned administratively The excess amount over the original sanctioned amount of Rs 15 40 lakhs will be treated as loan subject to repayment according to Government Order No L 16362-453-I 1 145-52-20, dated 26th December 1952, ~~issued in this behalf~~ The amount of loan will be met out of Rs 50 lakhs provided in the State Budget for 1955-56

61.152

Secy Rev & Dev J



3207/RR 3210FL

b Scheme to Davangere Agr-









20) Subbu - work a draft & go for approval

for perusal before issue

A type copy please

Asst Secy Finance

Asst Secy Confdl



3207/M1 8720/M1

Water Supply Scheme to Davanagere city

For Communication through 7 D } Ms 13/2

13/2

PC Comm — 10050

Sd 14/2

14/2

Sec'y 15/2

Cm

14/2/56

To

The M1 Comm Dava Secy alg Mfg

The Accountant General — Mysore

The Collector Dvg

The Chief Engineer Z Mysore

L 14656-59/CM 36-55-4

Dy 13/2/56

Sanctions to Revised estimate for Rs 22,16,250/- for water Supply Scheme at Davangere

13/2/56 Ms

No H C 201/53-54

OFFICE OF THE MUNICIPAL COMMISSIONER,
CITY MUNICIPALITY

Encl

Dated 30th August 1955

To

The Secretary to the Government of Mysore,
Education & Local Self Government Departments,
BANGALORE

Sir,

Subject - Water Supply Scheme to Davangere City
Laying 16" Pipeline from Harihar to -
Davangere - Sanction to the revised -
estimate for Rs 23 lakhs

I write to invite kind reference to this Office letter of even No dated 21st July 1955 on the above subject and to request you kindly to obtain sanction of Government to the revised estimate for Rs 23 lakhs and to sanction a further loan of Rs 7 60 lakhs in addition to the previous laan of Rs 15 40 lakhs, at an early date

Forwarded,

C Keshavamurthy,
(C Keshavamurthy,)
PRESIDENT,
CITY MUNICIPAL COUNCIL,
DAVANGERE

Yours Faithfully,

G K Rangia Naik,
(G K Rangia Naik,)
Municipal Commissioner,
Davangere City Municipality

SPH 2

Table

2) The main file bearing D/No 2876/54 relating to the above subject has been referred to the Chief Engineer for Remarks on 18/8/55 The Return of the file is awaited

18/8

3) please submit a remainder

Mg 16/9

4) Table for a Remainder for approval

22/9

5) Mr 24/9

L 7828/57 28-9-55

Remainder

9

3887 4958/11 6279/11.

Dale-Lyppe Scheme / Dr Davenport &c——

From
The Chief Engineer of Ryde
G.E.R./61 dd 7 10 11—
Sends an acknowledgment Report——

6) The Letter of the Chief Engineer is for perusal
The receipt of the file may be noted.
25/10/11 MS 21/10

7/11/11

For Work C.W.S
C/S/12

From
The Pr Comm Davenport &c of Plly
A & P 201/53-54 dd 26 10 11—
Requests early orders in the matter

8) The Pr Comm Davenport &c-Plly
has requested early orders in the
matter The Chief Engineer with-
whom the file is pending has
sent an interim reply stating
that the file has been referred
to the Superintending Engineer
Sanitary Circle for opinion & that
it will be sent in due course
The receipt of the file from
the Chief Engineer may be awaited
He will be reminded next week
25/10/11 17/11/12

Placed in the
Dead File 2876/11
Issue of Receipt
from the C/S
from the Work C/S

Mrs the Minutes & Resolutions
MS 18/11

DAVANGERE CITY MUNICIPALITY

No H.C 201/54-55

& l One file

From

THE MUNICIPAL COMMISSIONER,
CITY MUNICIPALITY
DAVANGERE

MUNICIPAL OFFICES
DAVANGERE CITY

Date 21st July 1955

GOVERNMENT SECRETARIAT
No 2878
26 JUL 1955
VICTORIA BRANCH

EDUCATION
23 JUL 1955
GOVERNMENT OF MYSORE

To CM 36-55-3

The Secretary to the Government of Mysore,
Education & Local Self-Government Departments,
BANGALORE

Cash & DA 17

Sir

Subj - Water supply scheme to Davangere City - Laying 16" Pipe line from Harihar to - Davangere

---

I write to state that Government in their Order No L 21315-18/21 CM 11-52(2), dated 10/11-7-1953 while sanctioning an estimate for - Rs 15 40 lakhs in respect of the above work, have also been pleased to sanction a loan of a like sum, the amount of loan to be drawn and operated by the Public Works Department Further Government in their order No L 15140-80/M1 121-54-62, dated 18/22-3-1955 were pleased to include this scheme under the National Water supply and sanitation - schemes and have allocated a loan of Rs 1 28 lakhs for 54-55 and ~~xxxxx~~ Rs 3 28 lakhs for the year 1955-56 It is ascertained from the Executive Engineer, Davangere Division that a total outlay of Rs 6,14,624/- has been incurred so far

(2) The Executive Engineer, Davangere Division has sent (vide letter No 780 dated 21-6-1955) a revised estimate for Rs 23 lakhs for counter-signature The variation of Rs 7 00 lakhs from the original estimate is stated to be due to the increased existing rates of pipes, inclusion of certain essential provision such as telephone line between the ~~xxxx~~ pumphouse at Harihar and R C C Tank at Davangere, construction of 3 watchman and 3 fitters quarters along the pipe line, purchase of switch gear equipment etc The Municipal Council at their meeting held on 30-6-55 have resolved that revised estimate for Rs 23 lakhs for laying the 16" rising main from Davangere Water works at Harihar to R C C Tank at Davangere be countersigned and sent to the Executive Engineer, Davangere for taking immediate further action in the matter It as further resolved

resolved that Government be requested kindly to sanction a further loan of Rs 7 60 lakhs so as to facilitate early implementation of the scheme in addition to the loan of Rs 15 40 lakhs already - sanctioned

In these circumstances, I request you kindly to obtain sanction of Government to the revised estimate for Rs 23 lakhs and to sanction a further loan of Rs 7 60 lakhs in addition to the previous loan of Rs 15 40 lakhs and communicate the same at an early date

The entire file of records received from the Executive Engineer, Davangere Division, together with a copy of the resolution of the Municipal Council, Dated 30-9-1955 is enclosed herewith for kind perusal

Forwarded,

(C Keshava Murthy)
PRESIDENT,
CITY MUNICIPAL COUNCIL,
D A V A N G E R E

Yours Faithfully,

(G K Rangia Naik,)
Municipal Commissioner,
Davangere City Municipality

SPH 4

Extract from the Proceedings of the Ordinary General Meeting of the City Municipal Council, Davangere, held on 30-6-1955 at 4 P M

PRESENT

Sri K Veerabhadrappa, M A , LL B , President

x x x

Subject No 42

To consider letter No 780, dated 21-6-55 received from the Executive Engineer, Davangere forwarding a revised estimate for Rs 23 - lakhs in respect of the work of laying - 16" pipe line from Davangere Water Works at Harihar to R C C Tank at Davangere - for countersignature

Resolution

Resolved unanimously that the revised estimate for laying the 16" rising main from Davangere - Water Works at Harihar to R C C Tank at Davangere be countersigned and sent to the Executive Engineer, Davangere Division for taking immediate further action in the matter It was further resolved that Government be requested to kindly sanction a further ~~xxx~~ loan of Rs 7 60 - lakhs so as to facilitate early implementation of the scheme, in addition to the loan of Rs 15 40 lakhs already sanctioned

x x

Sd/- K Veerabhadrappa,
PRESIDENT

"EXTRACT"

(G K Rangia Rai',)
Municipal Commissioner,
Davangere City Municipality

SPH 2

resolved that Government be requested kindly to sanction a further loan of Rs 7 60 lakhs so as to facilitate early implementation of the scheme in addition to the loan of Rs 15 40 lakhs already - sanctioned

GOVERNMENT OF MYSORE

4

Office of the Executive Engineer
Davangere Division

No /80
Encls Hfile

Davangere Dated 1955

To

The President,
City Municipality,
DAVANGERE

48
30-6-55

CITY MUNICIPAL OFFICE
H C
22 JUN 1955
DAVANGERE

GR 1939
55 6

Subj - Revised estimate for providing 16' rising main from pump house at Harihar to R C C tank at Davangere

=====

With reference to the above that the revised estimate for ₹ 23,00,000/- is forwarded herewith for favour countersignature and early return for taking further needful action

Sd/-

Yours faithfully,

R C Keshava Rao 21/6

Executive Engineer,
Davangere Division

Docs may kindly be ordered to be placed before the Council meeting on 30/6/55

Br 22/6

22/6

Secretary 28/6/55

K Veerabhadrappa MA LL.B
PRESIDENT
CITY MUNICIPAL COUNCIL
LON HC 44/56

DAVANGERE CITY 5

Dat 24th June 1955

No 882

3207
10 AUG 1955

Dear Sir,

Subject:- Revised Estimate for Rs 23 lakhs for providing 16" rising main from pump house at Harihar & Davangere

---

I write to state that Government having sanctioned this work at a cost of Rs 15 40 lakhs were also pleased to sanction a loan of a like sum in their order No L 21315-18/CM 11-52-3, dated 10/11-3-1953, the amount of loan to be drawn and operated by the Public Works Department The work is under progress and it is ascertained that an outlay of Rs 6,14,624/- has been incurred up to end of January 1955

Further I write to bring to your kind notice that Government in their Order No L 15149-80/M1 121-54-62, dated 18/22-3-1955 were pleased to include this scheme under the National Water Supply and Sanitation Schemes and have allocated a loan of Rs 1 28 lakhs for 54-55 and Rs 3 85 lakhs for the year 1955-56

Now the Executive Engineer, Davangere Division has sent a revised estimate in this behalf so as to provide for the increased rates of pipes, change in the use of different classes of pipes, inclusion of certain essential provisions such as telephone lines etc , and has requested the Municipality to countersign the estimate

In this connection I wish to bring to your kind notice that early completion of the above is very necessary as the present mains cannot feed the growing needs of the City The present mains being very old get leaky often, thus curtailing water supply to the City This summer we faced - accute water trouble

I therefore request you kindly to sanction the revised estimate for Rs 23/- lakhs I also request that a further loan of Rs 7 60 lakhs may kindly be granted; half the amount as out right grant and the other half repayable in easy instal

P T O

ion a further

loa

asy instalment

With regards,
Yours Sincerely,
K Veerabhadrappa

Sri T Channiah, B Sc ,
Minister for Local Self Government
and Public Health,
Government of Mysore,
B A N G A L O R E

SPH 3

No 6498 /GI

Office of the
Chief Engineer of Mysore Bangalore 6

Dated 17-10-55

To

The Secretary to Government,
Local Self-Government & Planning
Departments BANGALORE

Sir,

Re Water Supply scheme to Davangere City - laying 16' pipe line from Harihar to Davangere - Sanction to the revised estimate for Rs 23 00 lakhs

---

In reply to your letter No L 7828 dated 28-9-55 calling for the U O file relating to the above I write to inform you that the above file has been sent to the Superintending Engineer Sanitary Circle, for his opinion in the matter Soon-after its receipt it will be furnished to you

Yours faithfully

R Madhavan 7/10

(R Madhavan)
DEPUTY CHIEF ENGINEER

IG 1/ 5 10

DAVANGERE CITY MUNICIPALITY

No H C 201/53-54

6279
29 NOV 1955
MUNICIPAL BRANCH

MUNICIPAL OFFICES
DAVANGERE CITY
Date 24th November 1955

From

THE MUNICIPAL COMMISSIONER
CITY MUNICIPALITY
DAVANGERE

To

The Secretary to the Government of Mysore,
Education and Local Self Government Departments,
BANGALORE

Sir

Subj - Water Supply scheme to Davangere City - Laying 16" pipe line from Harihar to Davangere - sanction to the revised estimate for Rs 23 lakhs

---

I write to invite kind reference to this Office letter of even Number dated 21st July 1955 and subsequent reminder dated 30-8-1955 on the above subject and to request you kindly to obtain sanction of Government to the revised estimate for Rs 23 lakhs and to sanction a further loan of Rs 7 60 lakhs in addition to the previous loan of Rs 15 40 lakhs at an early date

A copy of letter No 2869, dated 19-11-1955 received from the Executive Engineer, Davangere Division is enclosed for our kind perusal

Forwarded,

C Keshavamurthy

(C Keshavamurthy)
PRESIDENT,
CITY MUNICIPAL COUNCIL,
DAVANGERE

Yours Faithfully,

D S Raghavendrachar

(D S Raghavendrachar,)
Municipal Commissioner,
Davangere City Municipality

SPH 3

8

Letter No 2869, dated 19-11-1955 from the Executive Engineer, Davangere Division, Davangere, to the Municipal Commissioner, City Municipality, Davangere

Subject - Providing ~~16~~ 16" rising main from pump house at Harihar to R C C reservoir at Davangere

---

With reference to the above, I write to state that the entire file of records with the revised estimate has been forwarded to you in this office No 780/1 file dated 22-6-1955 for countersignature and early return But the same has not been received hither to As reminders are being received from the Higher authorities in this behalf this may please be treated as urgent and forwarded early after being duly countersigned

-½-

"COPY"

(D S Raghavendrachar,)
Municipal Commissioner,
Davangere City Municipality
24/11/55

3PH

Proceedings of the Govt of Mysore

Read

G O no L 21, 31 S-18/CM 11-52 21
Dt 10 3 53 sanctioning an
estimate for Rs 15,40 000/- for
providing 16" C I Main from
R C C Sump Davangere, the entire
required to meet the cost of the scheme
amount sleeving given as a loan
to the Davangere City-Mlty repayable
in fifteen annual instalments carrying
interest at 5%

yG O no L 15 CD-80/MI 121-54-62
Dt 18/22 3 55 sanctioning allocating among
other things the marginal Rees —
amounts for 1954-55 and for 1955-56
for implementation of the water-
supply scheme at Davangere as against
the estimated cost of Rs 15 40 lakhs
under the National water Supply
and Sanitation Scheme

954 55 1955-56 (anticipated)
1 28 Rs 3 85

3) Letter no H C 201/54-55 Dt 24/7 55
from the MI Comm Davangere City-Mlty
requesting in the circumstances
sanction of govt to the revised estimate
for Rs 23 lakhs and to sanction

PTO

10

to a further loan of Rs 7 60 lacks
in addition to the previous loan
of Rs 15.40 lakhs as resolved
by the Municipal Council Davangere
at their meeting held on 30 6 55

it is meant the excess cost involved consequent on the revised estimate

Govt Order No 9203-4/GI DJ 2212 55
from the Chief Engineer returning
the estimate duly sanctioned
for Rs 22,16,250/- with certain
observations

Order no

The revised estimate - ~~duly~~
~~sanctioned by the Chief Engineer~~
as sanctioned by the C E
for Rs 22,16,250/- for water
Supply Scheme at Davangere is
sanctioned with the following
observations --

a) Lumpsum and non-schedule items
require data and details to be
furnished and got approved by
Competent authority before Executive

of works

b) Rates provided for machinery and materials are retained work-a-rate - but only SPC approved rates should be paid

c) Cost - for (a) providing Telephone line from pump House at Mankar to Davangere along with the raising main (b) providing and installing 2 T Switch Gear Equipment including raising the motor and starters etc Costs Rs 25,000/- and 38,000/- respectively These two provisions are to be got verified by the Electrical Dept. ~~As the work is being executed~~

d) The original estimate for water-supply Scheme to Davangere city was for Rs 15.40 lakhs For the completion of this Scheme Scheme a loan of Rs 5.13 lakhs has been sanctioned & complement the Scheme under National water-supply and Sanitation Scheme

The excess amount over the original sanctioned amount of Rs 15 40 lakhs Vis Rs 6,76,250 required sanctioned to the Rd is sanctioned as loan subject to repayment accordingly terms

1 That the loan is repayable within a maximum period of 15 years

2 That interest is payable at (5) 5% (five percent) per annum on the loan amount

3 That provision should be made in the budgets of the Mills for the repayment of the loan which will be a first charge on the Mills

The Agt Mill Council Davangere have agreed to take a further loan of Rs 676250/- (rupees) to cover the difference (i.e., 22,16,250 - 15,40,000 = 6,76,250) Sanctions accorded to a further loan of Rs 6,76,250/- to make up the entire cost of the revised estimate as first loan. The amount of loan will be met out of the finances

in the State Budget for 1955-56 under

(Copies of year will be
enclosed after the Budget Copy has been
to the Minister for Finance on some of the
Reference as Secretary")

The Chief Engineer of Hydro ~~is authorised~~
or their Staff are authorised by him only
operate on the Loan account

Type Copy [illegible]

[illegible]
Secy Works Dept
[illegible]

The Mc Comm Davenport Co of Dublin
Rec'd Telegram
The A & H Dyke } Rec'd 2/2
The Carlisle Bd }
The Chief Engineer of Hydro
Spare 5 Copies

R - Loans and Advances by
State Govt - Loans for Public —
(a) Loans for water sup',

G O No L 21315/18/CM 11-52-21 dated 10-3-1953 sanctioning an estimate for Rs 15,40,000/- for providing 16" C I Main from R C C Tank Davanagere, the entire amount required to meet the cost of the scheme being given as a loan to the Davanagere City Municipality repayable in fifteen annual instalments carrying interest at 5%

2 G O No L 15149-80/M1 121-54-62 dated 18/22-3-55 allocating among other things the marginally noted amounts for 1954-55 and for 1955-56 for implementation of the water supply scheme at Davanagere as against the estimated cost of Rs 15 40 lakhs under the National ater supply and Sanitation Scheme

1954-55	1955-56
Rs 1 28	Rs 3 85
(in lakhs)	

3 Letter No H C 201/54-55 dated 21-7-55 from the Municipal Commissioner, Davanagere City Municipality requesting, in the circumstances stated, sanction of Government to the revised estimate for Rs 23 lakhs and to a further loan of Rs 7 60 lakhs in addition to the previous loan of Rs 15 40 lakhs to meet the excess cost involved consequent on the revision of the estimate for the scheme referred to in the first paragraph above as resolved by the Municipal Council, Davanagere, at their meeting held on 30-6-1955

4 Un-official Note No 9203-4/GI dated 22-12-1955 from the Chief Engineer of Mysore, returning the estimate duly scrutinised for Rs 22,16,250/- with certain observations

Order No L 14656-59 Dated, the 13-2-58

The revised estimate for Rs 22,16,250/- as scrutinised by the Chief Engineer for water supply scheme at Davanagere is sanctioned with the following observations -

a) Lumpsum and non-schedule rates require data and details have to be furnished and got approved b competent authority before e ecution of works

b) Rates provided for machinery and materials are retained with a note that only Stores Purchase Committe approved rates should be paid

c) Cost for (a) providing telephone line from pur house at Harihar to Davanagere along with the raising main (b) providing and installing L T Switch gear equipment including raising the motor and starters etc ,cost Rs 25,000/- and 38,000/- respectively These two provisions are to be got verified by the Electrical Department

The original estimate for Water supply scheme to Davanagere City was Rs 15 40 lakhs For impelmentation of this scheme a loan of Rs 5 13 lakhs has been sanctioned under the National Water supply and Sanitation Scheme

15 40 000
6 76 250
22,16,250

The excess amount over the original sanctioned amount of Rs 15 40 lakhs, viz , Rs 6 76,250/- required is sanctioned as loan to the Municipal Council subject to repayment on following terms -

1 That the loan is repayable within a maximum period of 15 years,

2 That interest is payable at 5% (five percent) per annum on the loan amount -

3 That provision should be made in the budgets of the municipality for the repayment of the loan

which will be a first charge on the Municipalit

Rs 67625 0/-

This amount sanctioned as loan will be met out of the provision of Rs 50 lakhs provided in the State Budget for 1955-56 made under 'R Loans and Advances b State Government - Loans to Municipalities (a) Loans for Water supply "

The Chief Engineer of Mysore or other officer authorised by him will operate on the loan account

Secretary to Government,
Edn & LSGDepartments

To

The Mu Commr , Davanagere Cit Mlty Thro' the President,
The A G Mysore, Bangalore)
The Controller, S A D) through I D
The Chief Engine r of Mysore

BWS 24 1 DRAFT

Government order No L 21715-18/ 11-52-21 dated 10-[illegible]-[illegible] [illegible] - in an estimate for ₹ 10,00,000/- for providing 15" I [illegible] [illegible] [illegible] rik, Davangere, the entire amount required to meet the cost of the scheme being given as a loan to the Davangere City Municipality repayable in fifteen annual instalments carrying interest at [illegible]

2 Government order No L 10149-80/M1 121-54-62 dated 18/[illegible]-[illegible] allocating among other things the marginally noted amounts for 1955-56 and for 1956-57 for implementation of the water supply scheme at Davangere as against the estimated cost of ₹ 15.40 lakhs under the National Water Supply and Sanitation Scheme

1954-55	1955-56
1.28	2.35
(in lakhs)	

3. Letter No [illegible] 201/54-55 dated 21-7-1955 from the Municipal Commissioner, Davangere City Municipality requesting, in the circumstances stated, sanction of Government to the revised estimate for 23 lakhs and to a further loan of ₹ 7.60 lakhs in addition to the previous loan of ₹ 15.40 lakhs to meet the excess cost involved consequent on the revision of the estimate for the scheme referred to in the Government order read above as resolved by the Municipal Council, Davangere, at their meeting held on 30-6-1955

4 Un-official Note No 9203-4/GI dated 22-12-1955 from the Chief Engineer of Mysore, returning the estimate duly scrutinised for ₹ 22,16,250 with certain observations

-:-

Memo No L 14656-59 /CM 36 55-4

Dated, Bangalore, the 13-2-58/15

The revised estimate for ₹ 22,16,250/- as scrutinised by the Chief Engineer for Water Supply Schemes at Davangere is sanctioned with the following observations -

a) Lumpsum and non-schedule rates require data and details are to be furnished and not approved by competent authority before execution of works;

b) Rates provided for machinery and materials are retained item rate to only storage purchase other attendance approved rates should be paid,

By

c) Cost for (a) providing tele ore li e from pump hou e at Harihar to Davangere along with the xxx raising main, (b) provi ing and installing s itch ear equipment inclu ing raising the motor and starters etc , cost s 25,000/-- and 28,000/- respectively hese two provisions are to be cot v rified by the Electrical Department

The excess a ount over the or- inal sanctioned amount of s 15 0 lakhs viz , s 6,76,250/- required is sanctioned as loan to the unicipal Council subject to repayment on following terms -

i) t at the loan is repayable within a maximum period of fifteen years,

ii) that interest is payable at 5% (five percent) per annum on the loan amount,

iii) that provision should be made in the budgets of the municipality for the repay ent of loan hich ill be a first charge on the municipality,

The amount of s 6,76,250/- sanctioned as loan will be met out of the provision of s 50 lakhs provided in the tate Budget for 1955-56 under and r Loans and Advances by State Government - Loans to municipalities (a) Loans for ater Supply "

The Chief Engineer of ysore or other officer authorised by him will operate on the loan account

(V Parameshwara)
for ecretary to Government,
Education & Local Departments

To

he unicipal Commissioner, Dav ngere City unicipality thro' the President
" ccountant General, ysore, Bangalore thro' Financial Deptt
" Controller, State ccounts Department - do -
" Chief Engineer of ysore, Bangalore

krr-8/10206

OFFICE OF THE MUNICIPAL COMMISSIONER
CITY MUNICIPALITY

No H C 201/52-54 Dated 10th February 1956

Encl

To

The Secretary to the Government of Mysore,
Education & Local Self Government Departments,
B A N G A L O R E

Sir,

Subject - Water Supply scheme to Davangere City
Laying 16" Pipe Line from Harihar to
Davangere - sanction to the Revised -
estimate for Rs 23 lakhs

I write to invite kind reference to this Office letter of even No dated 21-7-1955 and subsequent reminders dated 30-8-1955 and 24-11-1955 on the above subject and to request you kindly to obtain sanction of Government to the revised estimate for Rs 23 lakhs and to sanction a further loan of Rs 7 60 lakhs

Forwarded,

(C Keshavamurthy,)
PRESIDENT,
CITY MUNICIPAL COUNCIL,
D A V A N G E R E

Yours Faithfully,

(D S Raghavendrachar,)
Municipal Commissioner,
Davangere City Municipality

SPH